VB/I-70 Supe‘ﬁ. SDMS Document ID

_ Weekly Budget Summary #23
WK
Phase | -- 2021502 Contract#  DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 | AwardDate  18-Jul-03 PUBLIC 1212612003
US Army Corps StartDale:  21-Jul-03
of Engineers , : o DOCUMENT
& Rapid Response/Project Resources Inc. Completion:  31-Jul-04
Page 1 of4
Budget Summary: L . _
Original T.0. Cost $  20,000.00 Task: I Original Budget ] Current Budget | This Week | Costto Date |
Indirect Costs:
Modifications: (1) $ 2,949,513.00 Site Visit $ 6,713.79{ % 6713791% - $ 6,119.68
Current T.O. Cost $ 2,869,513.00 Construction Work Plan $ 9693218 96932113 - 3 12,794.86
Mobilization/Crew Rotation | $ 33,166.68 | $ 33,166.68 | $ - 3 64,115.03
Original Fee; @ 6.54% $ 1,308.41 Site Admin & Indirects $ 29582037 |$% 29582037 | % 1584.351$% 340,176.46
Mcdification Fee: @6.24% $ 173,105.76 Per Diem & Lod_ging 3 7851233 | § 7851233 | § - $ 191,69863
Total Fee: $ 17441417 Home Office Support $ 2530420 % 25,304.20| & - $ 6,221.58
Final Report $ 8509211% 850021 |% -_|§ -
Current T.Q.Funds: $ 279500883 Project Close-Out $ 774316 | § 7.743.16 | $ - $ -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up!Mainten_an;oe $ 15908841 ¢ 15,008.84 | % - $ 61,504.18
1) None $ - Site Co-ordination, Pre-Excay $ 56,52764 | § 56,527.64 | $ 165.38 | $ 107,996.81
[Removal, Impacted Soils $ 45589400 |38 4558940019 - $  363,597.53
Current T.0.Funds: $ 2,795,098.83 TAD, Impacted Soils $ 43386812 |35 433,868121(3% - $ 190,117.24
Site Costs to date: $ 2,441437.69 Sampling & Analysis $ 3651188 | % 3651188 |3 - $ 8,403.79
Site Funds Avallable: |=$ 353,661.14 I Restoration/Backfill $ 1,163262.061% 20081550 | ¢ - $ 54573201
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 29081552 | % 100270 1% 199,21892
Garden/Flwr Beds $ 290,815521|% - 3 19,858.18
Costs to Date Ph I: {Fee Excluded) Miscellaneous $ 200815521 ¢ - $ 93,968.52
indirect Costs:  25% § 621,126.24 Post Construction Maint.___ | $  57,2802519  57,280.25 [ § -_|$  518092]
Direct Costs: 75% $ 1,820,311.45 Site Co-ord, Follow Up As Bitf $ 55,569.55 | § 55,569.55 | % 335468 | $ 58,045.70
$ 2,441,43768 Site Teardown $ 971454 | § 971454 | § - $ -
This week: [Community Air Monitoring  |$ 4500000 [$  45000.00 | $ 27563 | §  121,304.26
Indirect Costs:  25% $ 1,584.35 [Fuel/Qil Misc Field Supplies | $ - $ - $ - $ 43,324.54
Direct Costs: 75% $ 4,798.38 ASARCO Support $ - $ - $ - 3 2,058.54
$ 6,382.73 Rounding Adjustment _ _ 13 @oNnls (099
Fee $ 17441417 |38 17441417 | $ - 1% 17441417
Daily Burn Rate: (Raw, 4 Week Avg) Totals $ 2,969,513.00 { $ 2,969,513.00 | § 6,382.73[§ 2,615,851.86
Indirect Costs: 3 2,080.75 Remarks:
Direct Costs: 3 4,961.45 1) Limited site Co-ord activities underway.
$ 7,042.20 2) Minor sod watering conducted.
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: |  2M4/2004 |

Target Completion: 12 Dec 2003 (Field Ops)
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VB/I-70 Superfund Site Weekly Cost Summary #23
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 Award Date 18-Jul-03 12/26/2003
Start Date  21-Jul-03
Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page 2 of 4
| 12/49/2003 |s 140550158 | $ 192,065.02{$ 271,591.53 | § 328,368.22]8% 22020068|8 8.31941|$ 17441417} 1% 2,609,469.61 |
! Date Labor a Per Diem Eqmpment | Material !Suboon ! AnaMncal “Fee I Daily Total Total Phase |l |
12/20/3003 | $ - 18 - |$ $ $ $ $ $ $ 2,609,460.61
122413003 | $ - $ - $ - 3 - $ - $ - $ - $ - $ 2,609,469.61
1242213003 | $ - $ - ] - b - $ - $ - 3 - 3 - $ 2,609,469.61
12/23/3003 | $ - $ - 3 - $ - 3 - $ - 3 - ] - $ 2,609,469.61
12/24/3003 | $ - 18 - 1% - |3 - 1% - |$% - |8 - 1% - | $ 2,609,469.61
12/25/3003 | $ S E - 18 - Ts - |8 - |8 - 18 - | - | $ 2,609,469.61
12/26/3003 | $ 421230 | $ - $ 147743|% 693.00 | $ - $ - $ - $ 6,382.73 | 3 2,615,852.34
ThisWeek {$ 4212301 % - $ 1477431 % 693001 % - $ - $ - $ 638273 ¢
To Date $ 1400.71388|% 192,065.02|§ 273,068.96|% 320061.22]|% 22020968}% 8.31941]|$ 174,414.17 | $2,615,862.34
oo 'Veekly Cost by Category VB/I-70 Superfund Site
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VB/1-70 Superfund Site Weekly Budget Summary #23
Phase | Completed To Date Costs Thru:
US A Corps Denver, Colorado ~ Task Order # 0014 L 133 ] 12126/2003
of Engineers. Rapid Response/Project Resources Inc. [ 0 {
nge 30f4
To Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property
indirect Costs:
Site Visit $ 6,11968 [ $ 46.01] % - #DIV/O!
Construction Work Plan $ 1279486 [8$ 96.20 [ $ - #DIVIO!
Mobiiization/Crew Rotation $ 641150318 48207 (% - #DIV/0!
Site Admin & Indirects $ 34017646 | $ 255772 | % 1,584.35 #DIV/0]
Per_Diem & Lodging $ 19160863 ]$ 1,441.34 | § - #DIV/0!
Home Office Support $ 622158 [ $ 46788 - #DIV/0!
Final Report $ - $ - $ - #DIVI0!
Project Close-Out $ - $ - 19 - #DIV/O!
Total indirect Costs: [$ 62112624 | $ 467012] % 1,564.35 #DIV/O!
Direct Costs:
Site Set-up/Maintenance $ ©61,504.18]% 462.44 | $ - #DIVIO|
Site Co-ordination, Pre-Excav_ | $__ 107,996.81 | § 812.01]$ 165.38 #DIV/O!
Removal, impacted Soils $ 36350753 (% 273382 (% - #DIV/0!
T&D, Impacted Soils $ 190,117.24]$ 1,42045[ % - #DIV/O!
Sampling & Analysis $ 840379 [ § 63195 - #DIV/O!
[Restoration/Backfill $ 54573231[$% 4,103.25 | § - #DIV/0!
Sod/Seed $ 199218921[$ 1497.89 [ § 1,002.70 #DIV/0!
Garden/F wr Beds $ 19,858.18[$ 149.31 1§ - #DIV/0!
Miscellaneous $ 03,96852 |9 706.53 | $ - #DIV/D!
Post Construction Maint.  [$ 518092 ] % 3895 % - #DIV/O!
Site Co-ord, Follow Up AsBlts | § 5804570 | $ 43643 [ 3 3,354.68 #DIV/O!
Site Teardown $ - $ - $ - #DIV/O!
Community Air Monitoring $ 12130426} 3 91206 | $ 275.63 #DIVIO!
Fuel/Oil Misc Field Supplies $ 43324541 % 32575 | $ - #DIV/O!
ASARCO Support $ 2,05054 [ $ 15403 - #DIV/O!
[Totai Direct Costs: [$ 16203124413 1368656 [$ 4798.38| #DWi0l |
Sub Totals: $ 244143868 $ 1835668 $ 6,382.74 #DIV/O!

Fee $ 17441417 $ 1,211.21  $ - $ 1,211.21

$ 261585285 $ 19,567.89 $% 6,382.74 #DIV/O!
* Fee Prorated across 144 anlicipated Sites




VB/I-70 Superfund Site Weekly Budget Summary #23
et § Phase | Contract# DACA45-01-D-0001 Costs Thru;
Denver, Colorado Task Order # 0014 Award Date 18-Jui-03 12/26/2003
US Army Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources inc. Completion: 31-Jul-04
PaQE_4 of 4
Forward Look:
Dly Burn Rate
Task: Current Budget | Cost to Date Remaini 4 Week Av Duration | Est to Compl | Variance |
Indirect Costs:
Site Visit ] 6,713.79 | 3 811968 | % 59411 | $ - N/A $ - $ 504 11
Construction Work Plan $ 969321 |$ 12,794.86 | 3 (3,101.65)] $ - N/A 3 K (3.101.65)
Mobilization/Crew Rotation $ 33.166.6§ $ 64,115.03 | $ (30,948.35) $ 265.07 LS $ 350000 $ {34,448.35)}
Site Admin & Indirects $ 20582037 |% 340,176.46 |3 (44,356.00) $ 1,256.42 LS 3 4,500.00 |3 {48,856.09)
Per Diern & Lodging $ 78512.33 1% 191,698.63 | $ (113,186.30)1 $ 546.79 0 $ 5000003 (118,186.30)
Home Office Support 3 2530420 | $ 622158 |$§ 1908262 1% 12.48 Q $ - $ 19,082.62
Final Report $ 850921 % - $ 8,50021 | % - N/A $ - 3 8,500.21
Pro'!ect Close-Qut $ 774316 | $ - $ 7743161 % - N/A $ - $ 7.743.16
Total indirect Costs: $ 46546295{9% 62112624 |% (155663.29)| $ 2,080.75 ] 13,00000{% (168,663.29 |
Direct Costs:
Slte Set-up!Malntenanoe $ 15,9_9§.84 3 61,504.18 | $ (45L505.§4;) 3 131.41 N/A $ - $ {45,505.34)|
Site Co-ordination, Pre-Excav| $ 56,52764|% 10799681 |3 (51,46917)] $ 65.60 0 $ 3500000 | % (86,469.17)
[Removal, Impacted Soils $ 45589400 |F 36359753 |% 922964719 867.62 Q $ - $ 92,296.47
T&D Impacted Soils $ 433868123 190,117.24 | $ 243,75088 | % 526.77 0 $ - $ 243,750.88
Sampllrlg & Analysis 3 36,511.88| & 8403.79|% 28108.09( % 23.899 LS $ 8,5600001|% 18,608.08
Restoration/Backfill $ 290B1550(% 54573231 |9 (254,91681)] $ 1,274.53 0 $ - $ (254,916.81)
Sod/Seed $ 29081552 |% 19921892 |% 9159660 | ¢ 796.54 LS $ 500000 | % 86,596.60 |
Garden/Fiwr Beds $ 20081552 (% 1985818 | $ 270,957.341 % 261.94 0 b - $ 270,957.34
| _Miscellaneous $ &81 5521 % 03,968.52 |3 198,847.00| % 62.68 0 $ - $ 196,847.00
Post Construction Maint. ] 57289251 % 5180921% 5210833]9% - 0 $ - $ 52,108.33
Site Co-ord, Follow Up As Bits| $ 5556955 % 58,045.70 | 3 (2,5?6. 15)] $ 695.47 0 3 20,000.00 | $ (22_4576.15)
Site Teardown % 971454 | $ - $ 971454 | $ - 0 $ - $ 9,714.54
Community Air Monitoring 3 45000.00 1 $ 121,304.26 |$ (76,304.26)| $ 56.89 0 $ - $ {76,304.26)
Fuel/Oil Misc Field Supplies | $ - $ 4332454 |3 (4332454)| % 197.94 0 3 - $ (43,324 .54)
ASARCO Support $ - $ 205954 | % %2,059.54! $ - 0 3 - 3 !2.059.54!
otal Direct Costs: § 2,329333.33 § 1330,51344 509,323, 4 961.45 $ 68,500.00 440,823.44
Fee $ 17441417 |8 17441417 | 3 - _ =§= - $ -
Totals $ 2,069,513.00 | $ 26158528563 35366015 1B 8150000 [$  272,160.15
* Assumes Site co-ord costs Thru 1 Feb 04




- Proiect Resources Inc

Gurrent Week's Costs by Type

]2 -2 b-0%

Tak-Bom Labor Per Diem Equipment Materials Subcontracts Analyticat Other Fee Extended
005 Site Coordination $165.38 $165.38
011 Site Coord Follow-up $3,354.68 $3,354.68
013 Site Adminvindirects $484.92 $1,036.43 $63.00 $1,584.35
018 Community Air Mon, $275.63 $275.63
098 Sod & Seed $372.70 $630,00 $1,002.70
$4,212.30 $1,477.43 $693.00 $6,3682.73

Wednesday, January 21, 2004

Page 1 of {



] *-2.b-03

JID Gosts by Type

Pruject R esources Inc
Tek-bom Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
001 Site Visit $3,931.43 $366.39 $1,821.86 $6,119.67
002 Const. Work Plans $12,643.93 $150.94 $12,794.87
003 Mob/Crew Rotation $31,945,15 $32,169.88 $64,115.03
004 Site Set-up/Maint. $34,833.47 $5,934.03 $18,035.88 $2,700.00 $61,504.17
005 Site Coordination $93,995,76 §7,778.25 $6,222.68 $107,996.69
008 Removal $313,892.81 $45,963.50 $3,741.19 $363,597.49
007 18D $145,535.02 $44,582.12 $190,117.14
008 Sampling & Analysis $0.00 $84.38 $0.00 $8,319.38 $8,403,75
009 Restoration(Bekfil) $376,621.59 $70,731.79 $98,370.80 $545,732.26
010 Post-Const Malnt. $3,806.12 $1,374.80 §5,180.92
011 Site Coord Foliow-up $58,045.67 $0.00 $58,045.67
013 Site Admin/indirects $241,822.63 $70,656.56 $27,697.19 $340,176.37
014 Lodging/Per Ditn $191,698.44 $191,699.44
015 Home Office $6,221.58 $6,221.58
018 Community Alr Mon, $3,933.00 $970.74 $116,400.38 $0.00 $121,304.12
020 Asarco Support $1,524.58 $534.96 $2,059.54
089 Non-Blliable $0.00 $0.00 $0.00
098 Sod & Seed $64,832.05 $14,6858.44 $9,419.16 $110,109.22 $199,218.87
09C Garden & Fiower Bed $19,858.13 §19,958.13
09D Misc Restoration $20,062.03 $6,011.086 $65,695.35 $93,968.43
100 Fee $174,414.17 $174,414.17
19 Fusl,OilMisc Fid Su $43,324.50 $43,324,50

k|
Waednesday, January 21, 2004
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j LA 3

vkame La or P :r Diem Equipment Materials Subcontracts Analytical Other Fee Extended

31,408 713.681 $1 2,064, 33 $273,0¢8.87 §329 0s8l.l6 $229,209.59 $68,329.38 $174,414.17 $2,615,6851.80
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